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June 3, 2008 @ 2:00 pm DATE:—, @;
Attending:
William O. Smith Jackson County Judge Executive
Jeff Lilly AQC Project Manager
Bobby Morris CCC
Rob Deal JRA Architects
Carl Cunnagin Bar Association
Roger Lashbrook Codell
Background:

The PDB meeting was held at the aforementioned date. Discussed items, comments and/or changes follow.
Reading of Minutes

CJE William O. Smith called the meeting to order, asked those in attendance to review the minutes from
the last meeting. Bobby Morris made a motion to accept, Carl Cunnagin second.

[tems Discussed

Jeff Lilly presented request for payments on requisitions. Pay out 477 and Requisition Number SA to be
paid to Codell and JRA. Motion by Carl Cunnagin to approve, Bobby Morris second.

Jeff Lilly presented change order 100-7. Change order 100-7 for hardware for doors in the amount of
$2449.80. Bobby Morris made a motion to approve, Carl Cunnagin second.

Roger Lashbrook was next on the agenda. He gave the board a progress update. He stated that they were
two and half weeks behind schedule but he is confident that they will make the time up. They are one and
half weeks away from having all the ground work completed. He stated that he had no issues to report.
Rob Deal was next on the agenda. He believes the job is going well and that things are looking good.
Bobby Morris brought up the trees that are over on the premises. The rest of the board stated that they
were okay with having them removed. Bobby Morris made a motion to remove the trees, Carl Cunnagin
second.

Motion to adjourn by Bobby Morris,

Next meeting set for July 1st at 2:00 pm.






